

## 6.0 GENERAL TOP REQUIREMENTS (See also SOW)

The TORFP and any subsequent TOA are fully subject to the ASC Master Contract's terms and conditions and are generally not repeated herein except for clarification. The requirements noted in this Section 6 are general TORFP requirements. See also Attachment A – Scope of Work.

### 6.1 Task Order Manager (TOM)

The assigned TOM to assure compliance with the TOA is: \_\_\_\_\_.

After TOA award, the TOM is the focal point for all correspondence and discussions with the contractor concerning technical direction and issues, and all technical direction that provides specific details and milestones. All deliverables must be submitted to and through TOM. The TOM acknowledges receipt of the deliverables, but this does not constitute approval for the deliverables. Approval for acceptance of the deliverables shall only be through the TOM. For any deliverable that does not receive acceptance, the TOM will provide written notification in writing of what is required to complete the deliverable to the State's satisfaction. The TOA Contractor must correct the deliverable to the State TOM's satisfaction and resubmit the deliverable for review and approval. Any deviation from this will result in the TOA Contractor performing at risk of non-payment for any unapproved services. Any change to this TOM position will be communicated in writing.

### 6.2 Reporting and Presentations under the ASC for the TORFP

For specific reports and presentations required by the TORFP noted in Attachment A-Scope of Work, and any subsequent TOA, at a minimum each time a report is required as a deliverable, the following procedure will be followed and accounted for in the Master Contractor's Work Plan. Unless directed otherwise by the TOM at the Kick-Off meeting, the TOA Contractor shall prepare the documents in Microsoft products such as MS Word, MSEXcel, MSPowerPoint, etc.:

- a. **Draft Reports:** The TOA Contractor shall prepare and present as requested a written Draft Report that includes as applicable, findings, conclusions, anomalies (such as questioned costs, etc.) and recommendation. The State Agency is especially interested in those recommendations that will improve their records and internal controls for themselves and each applicable stakeholder as directed by the TORFP.
- b. **Final Reports:** The Draft Report(s) shall reference and include all backup materials. The Draft Report(s) must be provided and presented to the TOM. Unless required otherwise by the SOW, the TOA Contractor must plan within their Work Plan to incorporate the TOM's recommended edits into a Final Report (for each contract) due within ten (10) working days of the delivery and presentation to the TOM of the Draft Report(s).
- c. **Summary Report:** The TOA Contractor shall provide a Summary Report that summarizes the Final Report(s) in an Executive Summary that includes summaries for each category of: Findings, Conclusions, Anomalies, and Recommendations.
- d. **Presentations:** After delivery of the Final Reports and the Summary Report, the TOA Contractor shall support up to eight presentations to stakeholders and/or management entities as directed by the TOM, and at times and places as approved by the TOM. Support includes the written documentation, presentation materials, media

(hardware and software), and staff. See the specific requirements within the TORFP SOW as it may alter the number and times presentations are required.

### **6.3 Auditing Standards**

The TOA Contractor shall conduct the audit using generally accepted auditing standards; and accordingly, include such tests of the accounting records and such other auditing procedures as are considered necessary, and documenting the standards utilized in their reports.

### **6.4 Detailed Work Plan**

6.4.1 As a general guideline, the Master Contractor as the TOA Contractor will accomplish the work under the TORFP/TOA in the following phases:

- Phase I: Kick-Off Meeting and Finalize the Detailed Work Plan;
- Phase II: Execution of the Final Detailed Work Plan Finalized in Phase I;
- Phase III: Draft Reports;
- Phase IV: Final Reports and Summary Report; and,
- Phase V: Presentations

6.4.2 The Detailed Work Plan must give a detailed description of the planned audit activities and a description of the audit approach/methodology for conducting reviews and for testing. The Final Detailed Work Plan is based upon the successful TOA Contractor's proposed solution that will be utilized as the Draft Work Plan.

6.4.3 The Draft and Final Detailed Work Plans must include the schedule of audits to be performed and estimate task hours of effort. The price in-total for all work effort shall not exceed the total Not-To-Exceed price in the TOA contractor's approved Task Order Proposal. Hours utilized must be aligned by the approved Labor Categories as proposed, unless a variation in the use of the hours has prior-approval from the TOM. However, even with a variation in the use of hours, the price shall not exceed the total price approved for the Task Order Agreement.

6.4.4 The Final Detailed Work Plan is a living document and the TOA Contractor has the responsibility to keep it up-to-date. All requested changes must have prior approval in writing from the TOM before their incorporation.

6.4.5 The Kick-Off Meeting and Final Detailed Work Plan:

- a. The TOA Contractor shall attend and support the initial Kick-Off Meeting that is to be held (unless there is prior approval for another time by the TOM) within approximately 15 working days after TOA Award and the initial Notice To Proceed (provided by the DBM Contract Manager). The TOA Contractor will provide the Draft Work Plan at the initial Kick-Off Meeting for discussion and input.
- b. The Final Detailed Work Plan shall actually be a summary plan that is made up of individual components specific to the audit services work as required by the SOW. The Final Detailed Work Plan and its components must demonstrate the timeline, resources and effort for completing each audit, the Draft Reports, Final Reports, and

any presentations. The timeline and resources must acknowledge access to the State's resources as well. Unless pre-approved otherwise by the TOM in writing, the Final Detailed Work Plan is due within 5 working days of the Kick-Off Meeting.

- c. During Phase II execution, periodic meetings will be held with the TOM or a designee in order to notify the Agency of any issues, concerns or problems encountered. The initial schedule of these meetings and timing/format of status reports will be established at the Initial Kick-Off Meeting. Although the TOM directs the timing and format of the status meetings, it is anticipated that initial meetings between the State TOM/team and the TOA Contractor will be approximately weekly.
- d. **Written Progress/Status Reports:** The TOA Contractor is responsible to prepare written progress/status reports. The format and content of the weekly reports will be established at the initial Kick-Off Meeting. The TOA will establish a NTE ceiling dollar amount. The TOA Contractor must monitor invoiced amounts under the TOA. When a TOA is projected to reach 75% and 90% of the NTE ceiling dollar amount while performing a TOA, the TOA Contractor shall give notice to the TOM and the DBM Contract Manager that the TOA has reached, or is projected to reach the 75% and 90% level respectively. Each notice will also include an analysis of the TOA Contractor's ability to complete the project within the NTE ceiling amount. If the analysis concludes that the project cannot be completed within the NTE ceiling amount, the rationale for this conclusion must be provided, along with a projection of the amount that would be needed to complete the project. However, providing such a projection shall not obligate the State to change the NTE ceiling dollar amount. If a TOA Contractor reaches the TOA's NTE ceiling dollar amount, the TOA Contractor must stop performing any services for which it would seek payment beyond the NTE ceiling dollar amount. See again the ASC RFP's Section 3.4.3.2 for additional information.

#### 6.4.6 Master Contactor's Invoicing and Invoicing Report(s):

6.4.6.1 Invoices with applicable backup documentation are due to the TOM no later than the 10<sup>th</sup> of the calendar month for the proceeding month's expended Task Order Agreement activity, unless there is prior written approval by the TOM for another submission date for the specific month. For example, For the month of December 1 through December 31, 2010, all invoicing, MBE reports, and any monthly status reports as requested by the TOM are due to be submitted no later than January 10, 2011. Invoices shall be only for actual time worked during the reporting period.

6.4.6.2 Invoices shall include but not be limited to the following information: name and address of the TOA's applicable State Agency, Contractor's name, remittance address, federal taxpayer identification, Invoice Period, Invoice Date, Invoice Number, and Total Amount Due and the Master Contactor's Blanket Purchase Order Number/The user Agency's Purchase Order Number(s).

6.4.6.3 The Total Amount Due for a TOA's invoice will be derived from the information detailed on the invoice. Invoices submitted without the required backup information will not be approved or processed for payment until the TOA Contractor provides the required information. Information required to be included:

1. The Labor Categories being billed and each applicable personnel's name; and,
2. The personnel's total hours for the month, and her/his applicable Hourly Rate.

6.4.6.4 For each invoice, the Contractor shall provide documentation that all the direct hours invoiced for its employees and subcontractors have actually been expended as documented, totally and productively, in the performance of the TOA. The employee time sheets or electronic time keeping records shall be certified by the Contractor to be the actual time worked by the employees and its subcontractors. The Master Contractor shall provide the invoice and its applicable documentation to the applicable TOM.

6.4.6.5 After the first invoice, subsequent invoices should document cumulative hours worked by Labor Category and cumulative dollars invoiced in order to coincide with the information reported on the NTE.

6.4.6.6 If Non-Routine Travel is approved in the TORFP/TOA, the Non-Routine Travel must be billed by the Contractor on a separate line item from the Labor Hours being invoiced. The TOA Contractor shall provide a separate line item, or separate invoice for any State Agency that requests a separate invoice for invoiced travel due to its accounting policies.

6.4.6.7 Only expended direct hours and expended dollars for Non-Routine Travel may be invoiced, and may not exceed those applicable NTE prices as indicated in the TOA. Any unexpended dollars for labor or Non-Routine Travel at the conclusion of the TOA are not invoiced and are considered forfeited.

## **6.5 Travel**

The Task Order Manager (TOM) shall determine the applicability of Routine Travel versus Non-Routine travel for a particular TOA, if it was originally a requirement of the TORFP. See this Section 1.0-TORFP's Key Information Summary Sheet for travel requirements.

## **6.6 Staffing**

As with all Master Contract and subsequent TOA requirements, staffing by the Master Contractor is governed by the ASC Master Contract. This includes its own staffing and those staff utilized through subcontractors.

6.6.1 The Master Contractor shall communicate with and manage its commitments to its subcontractor(s) and the State. See also the ASC Master Contract RFP Section 1.34: "Subcontractor Prompt Payment Policy".

6.6.2 For any subcontractors proposed on a TOA, the Master Contractor shall provide documentation upon the State's request of the written, signed and dated commitment between the Master Contractor and the subcontractor, and the specific agreed for scope of work and commitment. The commitment must be in-place before the Master Contractor

utilizes such subcontractor in a TOP. If at any point during the TORFP/TOP process that the Master Contractor becomes aware of a subcontractor's inability to perform the services as committed to and indicated in its TOP, the Master Contractor shall promptly document this in writing to the DBM Contract Manager. As this may affect the Master Contractor's ability to complete the applicable TOA, or receive a subsequent applicable TOA award, the DBM Contract Manager will provide written direction on any further process required to remedy the issue.

- 6.6.3 In response to each TORFP, the Master Contractor shall propose staff that is available at the time of the Master Contractor's TOP for the time period specified in the applicable TORFP. The staff that is proposed by the Master Contractor shall be the staff utilized if awarded the TOA. From the date that a TOP is received by the DBM Contract Manager (or designee), any subsequent changes to personnel requested by the Master Contractor must be done per the procedures outlined in the ASC Master Contract RFP Section 1.23: "Substitution of Personnel".
- 6.6.4 On a monthly basis, even if there is zero work effort performed or zero invoicing, the Master Contractor will give status reports for the prior month's activity per the TOA requirements until final deliverables and invoicing have been accepted and reported. In addition, the Master Contractor and their MBE subcontractor(s) must provide the TOM respectively, MBE D-4A and/or D-4B forms for Master Contractor activity and a MBE D-5 form directly from the MBE Subcontractor to the TOM for their activity.
- 6.6.5 On a monthly basis, even if there is zero work effort performed or zero invoicing, the Master Contractor will give status reports for the prior month's activity per the TOA requirements until final deliverables and invoicing have been accepted and reported. In addition, the Master Contractor and their VSBE subcontractor(s) must provide the TOM respectively, a VSBE M-3 form for Master Contractor activity and a VSBE M-4 form directly from the VSBE Subcontractor to the TOM for their activity.

## **6.7 DBM Contract Management**

The TOM manages the day-to-day operations of the TOA; however, neither the TOA Master Contractor nor the Agency TOM is authorized to make contractual changes to the TOA regarding over all period of performance, scope, labor categories, the Not-To-Exceed pricing, or MBE. Any questions concerning these types of issues must be addressed to the DBM Contract Manager.

## **6.8 Security**

- 6.8.1 Security Regarding Contractor-owned Computer Equipment: The TOA Contractor shall not connect any of its own equipment to an Agency's or State agent's LAN/WAN without prior written approval by the State. The State will provide equipment as necessary for support that entails connection to the State LAN/WAN, or give prior written approval as necessary for connection.
- 6.8.2 The TOA Contractor shall provide and fill-out any necessary paperwork for security access to sign on at the State's site if access is needed to the State's LAN/WAN, as directed and coordinated with the State's IT personnel through and by the TOM.
- 6.8.3 At all times at any facility, the TOA Contractor's personnel shall ensure cooperation with State site requirements which include: being prepared to be escorted at all times, any

specific security for that particular site, and providing information for badging and wearing the badge in a visual location at all times.

#### **6.9 Confidentiality / Non-Disclosure**

The Master Contractor and all associated staff and subcontractor personnel must keep confidential, all information learned during the performance of the TOA Contract. Any specific Confidentiality Agreement and/or Non-Disclosure Agreement that is required by the TORFP in Attachment A-SOW will be noted in Section 3.4.2 of this TORFP and must be completed by all staff (Master Contractor and subcontractors) as proposed by the Master Contractor under this TORFP.

#### **6.10 Living Wage**

See the Living Wage Tier applicable to this TORFP on the Key Information Summary Sheet.

A TORFP for services valued at \$100,000 or more under a State Master Contract may be subject to Title 18, State Finance and Procurement Article, Annotated Code of Maryland. Additional information regarding the State's Living Wage requirement is contained in this solicitation (see Attachment L-The Living Wage Requirements for Service Contracts). The Living Wage Law applies to each TOA issued under a TORFP. Each Task Order stands alone. If the Master Contractor fails to submit and complete the Living Wage Affidavit of Agreement with its response to a TORFP, the State may determine for that TORFP that the Master Contractor is not responsible.

Master Contractors and Subcontractors subject to the Living Wage Law shall pay each covered employee at the rate specified by law which may be viewed on the Department of Labor, Licensing and Regulation website at: <http://www.dllr.maryland.gov/>.

The specific Living Wage rate is determined by whether a majority of services for a TORFP take place in a Tier 1 Area or Tier 2 Area of the State. The Tier 1 Area includes Montgomery, Prince George's, Howard, Anne Arundel, and Baltimore Counties, and Baltimore City. The Tier 2 Area includes any county in the State not included in the Tier 1 Area. In the event that the employees who perform the services are not located in the State, the head of the unit issuing the TORFP pursuant to SFP §18-102 (d) shall assign the tier based upon where the recipients of the services are located. The tier determination will be made on the Task Order level and will be included in each TORFP. See the Affidavit of Agreement affixed as part of this RFP's Attachment L-The Living Wage Requirements for Service Contracts.

#### **6.11 HIPAA Business Associate Agreement**

The Master Contractor and all associated staff and subcontractor personnel must keep confidential, all information learned during the performance of the TOA Contract that pertains to HIPAA regulations. Any specific HIPAA Business Associate Agreement that is required by the TORFP in Attachment A-SOW will be noted in Section 3.4.2 of this TORFP and must be completed by all staff (Master Contractor and subcontractors) as proposed by the Master Contractor under this TORFP.

## **6.12 Federal Funding Acknowledgement**

Any specific Federal Funding Acknowledgement that is required by the TORFP in Attachment A-SOW will be noted in Section 3.4.2 of this TORFP and must be completed by the Master Contractor proposing to this TORFP. If the Task Order Agreement (TOA) includes Federal funds, the following provisions may apply:

- a. There are programmatic conditions that apply to TOAs due to Federal funding.
- b. The total amount of Federal funds allocated for the Agency is \$ (to be entered by requesting agency in the TORFP) in Maryland State fiscal year (to be entered by requesting agency in the TORFP). This amount represents (to be entered by requesting agency in the TORFP) % of all funds budgeted for the unit in that fiscal year. This does not necessarily represent the amount of funding available for any particular grant, contract, or solicitation.
- c. This TOA contains federal funds. The source of these federal funds is: (to be entered by requesting agency in the TORFP). The CFDA number is: (to be entered by requesting agency in the TORFP). The conditions that apply to all federal funds awarded by the Agency are contained in the Federal Funds Acknowledgement. Any additional conditions that apply to this particular federally-funded TOA are contained as supplements to the Federal Funds Acknowledgement and MC Offerors are to complete and submit the Attachments with their Task Order Proposal as instructed in the Attachments. Acceptance of this agreement indicates the MC Offeror's intent to comply with all conditions, which are part of this TOA.

## **6.13 Department of Human Resources (DHR) Hiring Agreement**

Any specific DHR Hiring Agreement that is required by the TORFP in Attachment A-SOW will be noted in Section 3.4.2 of this TORFP and must be completed by the Master Contractor proposing to this TORFP. If this TOA includes the DHR Hiring Agreement, the successful Master Contractor will be required to complete the agreement. This Affidavit must be provided within five (5) Business Days of notification of proposed TOA award.

## **6.14 Location of Performance of Services Disclosure**

Any specific Location of Performance of Services Disclosure that is required by the TORFP in Attachment A-SOW will be noted in Section 3.4.2 of this TORFP and must be completed by the Master Contractor proposing to this TORFP. For any TOA that is anticipated to have an estimated value of \$2,000,000 or more, a Location of the Performance of Services Disclosure is required.